

C O N F I D E N T I A L

25X1



INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 18 JULY 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. LIMS

25X1

25X1

25X1

25X1

25X1

1. [redacted] were TDY [redacted] 09-12 July. The purpose of this trip was to determine requirements for a stand-alone system that will meet [redacted] requirements and also interface with LIMS. It appears that a Wang Alliance System will meet the [redacted] requirements; however, the technical aspect of how this system will interface with LIMS is under review by ODP. Our goal is to resolve this matter in the next two weeks and order the appropriate equipment. [redacted]

25X1

2. Numerous meetings continue to take place with representatives of the LIMS Development contractor, Booz-Allen & Hamilton (BAH). Every effort is being made to enlighten the BAH representatives on matters that were not properly covered at the initial Critical Design Review (CDR). While much progress has been made, the final decision on when the formal CDR will take place will not be made until later this week. [redacted]

25X1

3. IMSS has satisfied the requirement to rewrite and publish two objectives that appear in the LIMS System Objectives document. Objectives 7.1 and 9.19 were altered to conform with the preferred statements contained in two discrepancy reports initiated by the LIMS team. The rewritten objectives were published in the form of an errata sheet, to be placed in the front of the document.

25X1

25X1



C O N F I D E N T I A L

SUBJECT: IMSS Weekly Report for Period Ending 18 July 1984

b. DAS

25X1 1. LI 45-2-7 has been published and disseminated to OL components. This instruction establishes the policy that IMSS review and concurrence is required on all requests for ADP equipment and associated services, prior to proceeding with the acquisition process. []

25X1 2. The Chief/DAS attended a three-day seminar on Artificial Intelligence--the latest generic buzz word for the process of programming computers to "think." The state of this particular art is still rather rudimentary and has not yet found significant application in the Agency. The developing capability is associated with the emergence of fifth-generation computers. []

25X1 3. DAS office space construction is well under way. C/DAS has been consulting with the interior design consultant in HOME to prepare for furnishing these spaces. []

25X1 4. Supplemental Wang Alliance equipment has been determined and ordered, that covers needs for the balance of FY-84 and, probably, all of FY-85. In effect, a new master unit will be acquired, together with associated peripherals, 23 terminals and two printers. []

c. Regulations

The following regulations were written, reviewed, commented upon, concurred in, or published during the past week:

25X1 LI 45-2-7, Requisition Coordination for the Acquisition of ADP Equipment and Associated Services - Signed by the D/L and published. []

25X1 Employee Bulletin, Headquarters Parking - Published, written by OL/HOME and submitted just last week. []

c. Headquarters Claims Review Board

25X1 [] gave her lecture on Personal Property Claims to the attendees of the Field Administration Course
25X1 [] on Tuesday, 17 July. She was accompanied by
25X1 [] who recently was assigned to IMSS in the
25X1 assistant claims officer position. []

Technical Group/DAS/IMSS/OL
WEEKLY STATUS REPORT
Week of 9 to 13 July 1984

I. Major Activities During the Past Week:

A. Support to OL:

STAT

SECOND (Security Contractor Data System). Unit testing for the SECOND/SIMS interface has been completed. The procedures are now ready for the systems test scheduled for next week. (U)

STAT

FEDPARK (Federal Paid Parking System). The modified FEDPARK menu has been moved to production. The GIMS statements required to produce specific reports will be forwarded to the customer shortly. (U)

STAT

ICS (Inventory Control System). Testing of Funded 88's began on 11 July. Day 1 processing was not completed by end of this period. (U)

The ICS Que was prioritized during the LSD ERB for 13 July. (U)

II. General Items:

III. Problems:

IV. Upcoming Events: